

Daily Project Work Report (TY BCA)

Shree Shambhubhai V. Patel College of Computer Science & Business Management, Surat

Group No.	E - 21	Project Title	Online Food Ordering System
		Front-End	PHP
Seat No.	Name	Back-End	MySQL
2280	Bodar Dhaval		
2385	Parmar Sagar		
2365	Mavani Utsav		
		Project Guide	Asst. Prof. Pratiksha Patel

Sr. No.	Date	Module Name	Cide/ Design	Database (Table name)	Document Work	Description	URL	Sign
1	2/1/2021	Domain				Find The Domain		
2	2/2/2021	Domain				Find The Domain Related Other websites		
3	2/3/2021	RG				Requirement Gathering		
4	2/4/2021	RG				Requirement Gathering		
5	2/5/2021	RG				Requirement Gathering		
6	2/6/2021	RG				Requirement Gathering		
7	2/7/2021					Holiday(Sunday)		
8	2/8/2021	Analysis				Website Features		
9	2/9/2021	Analysis				Website Features		
10	2/10/2021	Analysis				Website Features		
11	2/11/2021	Analysis				Website Features		
12	2/12/2021	Templete				Finding Templates - User Site		
13	2/13/2021	Templete				Finding Templates - User Site		
14	2/14/2021					Holiday(Sunday)		

Sr.	Date	Module Name	Code/Design	DB Table	Doc Work	Description
1	17-07-2025	RG			Requirement Gatherin	Started requirement gathering
2	18-07-2025	RG			Requirement Gatherin	Continued requirement collection
3	19-07-2025	RG			Requirement Gatherin	Finalized requirement points
4	20-07-2025	–	–	–	–	Holiday (Sunday)
5	21-07-2025	Analysis			Website Features	Identified user/admin website features
6	22-07-2025	Analysis			Website Features	Detailed system feature planning
7	23-07-2025	Analysis			Website Features	Finalized features for development
8	24-07-2025	Analysis			Website Features	Prepared use case diagram
9	25-07-2025	Template			–	Collected user interface templates
10	26-07-2025	Template			–	Finalized user-side templates
11	27-07-2025	–	–	–	–	Holiday (Sunday)
12	28-07-2025	Template			–	Admin-side template analysis
13	29-07-2025	Template			–	Selected final templates
14	30-07-2025	Database Design	✓	users, products	ER Diagram	Created E-R diagram & table structure

Sr.	Date	Module Name	Code/Design	DB Table	Doc Work	Description
1	31-07-2025	Database Design	✓	users, products	Table Structure	Implemented users, products tables
2	01-08-2025	Database Design	✓	orders, order_items	Table Structure	Implemented orders, order_items tables
3	02-08-2025	Admin Login	✓	admin	–	Developed admin login with session
4	03-08-2025	User Registration	✓	users	Requirement Gatherin	Signup with validation
5	04-08-2025	User Login	✓	users	Website Features	Login + session management
6	05-08-2025	Admin Dashboard	✓	products	Website Features	Add/edit/delete product features
7	06-08-2025	–	–	–	–	Holiday (Sunday)
8	07-08-2025	Product Module	✓	products	Website Features	User-side product listing
9	08-08-2025	Cart Module	✓	cart	–	Cart operations (add/update/delete)
10	09-08-2025	Checkout Module	✓	orders, order_items	–	Address & payment selection
11	10-08-2025	Order Placement	✓	orders, order_items	–	Order placement with address/payment
12	11-08-2025	User Panel	✓	users, orders	–	Profile view/edit, order tracking
13	12-08-2025	Order History	✓	orders, order_items	–	List of past orders
14	13-08-2025	–	–	–	–	Holiday (Sunday)
15	14-08-2025	Testing	✓	All Tables	–	System testing and bug fixing
16	15-08-2025	Documentation	✓	–	Final Report	Completed project report

Sr.	Date	Module Name	Code/Design	DB Table	Doc Work	Description
17	16-08-2025	Project Setup	✓	–	–	Final folder structure, file cleanup
18	17-08-2025	Navbar Integration	✓	–	Website Features	Integrated header with cart, login
19	18-08-2025	Footer Integration	✓	–	Website Features	Added responsive footer
20	19-08-2025	Route Protection	✓	users	–	PrivateRoute setup for admin/user routes
21	20-08-2025	Image Management	✓	products	–	Image upload & preview with product module
22	21-08-2025	Brand Filtering	✓	products	–	Filtered products by bike brand
23	22-08-2025	Responsive Design	✓	–	–	Completed responsive testing for all pages
24	23-08-2025	Empty Cart UX	✓	cart	–	Styled empty cart experience
25	24-08-2025	Delivery Address	✓	users, orders	–	Saved addresses with default checkbox
26	25-08-2025	Order Success Page	✓	orders	–	Order placed confirmation with summary
27	26-08-2025	Order Detail Page	✓	orders, order_items	–	View full order details
28	27-08-2025	UI Polish	✓	–	–	Final color and spacing adjustments
29	28-08-2025	Final Testing	✓	All Tables	–	Regression testing completed
30	29-08-2025	Deployment Prep	✓	–	–	Build generation and deployment ready
31	30-08-2025	Submission	✓	–	Final Submission	Submitted project with code, report, video